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Fiscal Reform in Support of Trade Liberalization 
  

 
The Fiscal Reform in Support of Trade Liberalization (“The Project”) project is a Task 
Order (TO) under the SEGIR EP, Indefinite Quantity Contract. The TO was signed by 
USAID on July 24, 2003, sent to DAI on August 1, 2003, and signed and returned by 
DAI on the same day.   
 
 

1. PROJECT OBJECTIVE 

The objective of this project is to enable AID to better address fiscal issues that arise in 
developing countries—especially those linked to the process of trade liberalization.  
Specifically, this activity will: 
 
• Facilitate access by missions to specialized fiscal expertise and training resources, 

particularly identifying opportunities for fiscal reform and specific implementation 
activities; 

 
• Improve technical competence on fiscal issues among AID staff; 
 
• Strengthen AID’s understanding of the many fiscal issues that confront developing 

and transition countries—especially as they relate to trade liberalization. 
 
The project has two components:  (1) the Core, and (2) Buy-Ins.  Core activities will 
comprise about one-third of all project activity, measured on cost basis, and will include:  
 

a. Outreach to USAID officers, international organizations and other donors and 
other specialists working in areas related to fiscal reform and trade liberalization;  

 
b. Design, implementation and maintenance of an informative website;  
 
c. A research agenda that includes three to five distinct research projects per year; 

 
d. In-house expertise for USAID/W and field missions for comment, input, and other 

assistance in areas related to fiscal reform and trade liberalization;  
 

e. An annual workshop for USAID officers and others in the “community of 
practice,” to be held in Washington, DC;1 and  

 
                                                 
1 “Community of Practice” refers to the various organizations and individuals who are 
professionally involved in the various aspects of the field of public finance or fiscal reform as 
affects economic development and transformation. Participants include persons from USAID; 
international financial institutions, such as the IMF and the InterAmerican Development Bank; 
consultants; other organizations, such as universities, think tanks, NGOs, QuaNGOs, and 
government. 
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f. Trainings for ten to 20 USAID officers per year at Georgia State University.   
 
This project work plan will mainly focus on the core activities of the project, but will also 
include flexibility to accommodate buy-ins as they occur.  At this writing, USAID/India 
has already submitted a proposed buy-in. 
 
 

2. PROJECT STAFFING 

 
The COP for the Fiscal Reform in Support of Trade Liberalization is Mark Gallagher. 
The COP will be supported by Project Economist, Steve Rozner.  
 
Senior technical expertise will be provided by a Panel of Experts, including Richard Bird 
(BIDE), Roy Bahl (GSU), Jorge Martinez (GSU), Joe Pelzman (BIDE), or George Guess 
(DAI). In addition, in order to provide the broadest possible base of expertise, the 
Project will be able to draw upon the expertise of a number of fiscal reform experts 
whenever practical or necessary, including James Alm, Julio Berlinski, Jamie Boex, 
Richard Eckaus, John Holl, Arturo Jacobs, Guillermo Jacoby, Arthur Mann, Kevin 
O’Keefe, Bob Rafuse, Mark Rider, John Strasma, and Sally Wallace.  (See 
http://a_test.dai.com/fiscal_reform/team/team.htm#core_team)  
 
 

3. OUTREACH 

 
Outreach to USAID staff 
 
One of the Project’s first actions was to inform the appropriate USAID field officers of its 
inception and purpose.  In July 2003, a two-page notice was prepared and distributed 
by email to all USAID Mission Directors and to all Economic Growth staff.  Further 
announcements will be needed to solicit broad USAID participation in major training or 
workshop events.  (October 2003 for the training program, for instance.) 
 
The Project Staff will continue to refine its internal USAID contacts list with CTO and 
Activity Manager input, both for one-off announcements as well as to receive periodic or 
occasional messages. 
 
Responsible: Gallagher and Rozner 
 
Outreach to other donors and international organizations 
 
According to the scope of work, Project Staff are to “carry out liaison with other donors 
and entities working on fiscal issues – especially as they relate to trade liberalization – 
in order to support AID’s understanding and engagement with the fiscal sector. 
 



 3

Project Staff has developed a draft of a brochure for wider circulation both within and 
outside of USAID.  Once approved by CTO and Activity Manager, the brochure will be 
printed and distributed to targeted individuals, with a cover letter from the Project COP, 
Mark Gallagher, explaining the purpose of the Project and the desire to coordinate with 
them.   
 
We will follow these steps: 
 

1. Develop list of potential recipients or contacts (for letters and emails, a letter will 
be distributed via email). 

2. Develop Fiscal Reform in Support of Trade Liberalization Brochure. 

3. Develop a Fiscal Reform letterhead. 

4. Distribute materials to contacts at IMF, World Bank, Asian Development Bank, 
InterAmerican Development Bank, Department for International Development, 
OECD, US Treasury, and elsewhere. 

5. Conduct meetings with the targeted contacts (these meetings may also be 
attended by the CTO and Activity Manager). 

These items will all be completed by end of Novermber 2003. 
 
Responsible: Gallagher, Rozner, input will also be provided from Jorge Martinez, GSU, 
and other Team members as appropriate. 
 
 

4. FISCAL WEBSITE 

 
In developing a “Fiscal Reform in Support of Trade Liberalization” website, Project Staff 
have or will implement the following steps: 
 

1. Project Staff have held preliminary technical meetings to discuss implementation,  
hosting and content requirements. 

2. Project Staff will identify relevant literature and reports and upload these as 
searchable, downloadable documents from the Project’s website electronic 
library.  There are, however, a number of issues with posting documents of other 
organizations on a public website.  The Fiscal Reform Project COP has 
contacted the IMF and Charles Patalive to come up with the ideal solution. One 
possibility is that our webLibrary will be hosted on USAID’s intranet server and 
access will only be allowed for those USAID Officers with access to the intranet. 

3. Website will go online in November 2003.   
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Responsible: Steven Rozner will manage the website content and DAI staff members 
Ms. J. Kent and Ms. E. Dougherty will provide technical service.  Mark Gallagher and 
Steve Rozner will jointly manage the website’s query function. 
 

5. WEBLIBRARY 

An important part of the fiscal website is a library page that we refer to as the 
webLibrary.  This webLibrary will make available to USAID Officers and others in the 
community of practice the most up-to-date materials in the areas of fiscal reform and 
trade liberalization.  This includes reports and PowerPoint presentations, and other 
materials as may be appropriate.   
 
The webLibrary may also include brief blurbs on the materials it provides, and will 
include brief reports on new documents or books that may not be available on the 
webLibrary page but would be available in the Fiscal Reform Project office. 
 
 

6. CONSULTANT ROSTER 

To facilitate future buy-ins as well as to enhance our ability to respond quickly to ad hoc 
requests for in-house expertise, the Project Team will provide a roster for technical 
review by the Activity Manager and CTO of additional experts to call upon rapidly.  
These experts will be the first persons to be called on to implement buy-ins and other 
services.  However, if these persons are not the most suitable for the particular 
assignment, the Project will provide USAID with other consultants with the suitable skill 
sets and background. 
 
Brief summaries of the experience and expertise of these roster members will be posted 
to the fiscal website on the “Our Team” page.  This will provide USAID Missions and 
other USAID offices with a useful summary of the specific talents that the project offers.   
 
Responsible: DAI, GSU, and BIDE. 
 
 

7. APPLIED RESEARCH 

 
The Project will undertake three to five research activities in each of its two years.  As of 
October 2003, four topics have been selected for the year through July 2004.  Two will 
be implemented by March 2004 and the other two will be completed by no later than 
May 2004. 
 

A. Selected success stories of USG TA in fiscal reform. The Project will prepare 
a document that will be presented as a webpage on the Fiscal Website, providing 
a history of technical assistance projects funded by USAID and by US Treasury 
over the past few decades.  This webpage will be similar in style to that found on 
the IMF’s website.   
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There is a variety of purposes to this webpage.  It will demonstrate the vast experience 
over many years of the assistance that USAID and UST have been providing to 
emerging market countries, while also providing well-illustrated examples of the type of 
assistance that can be made to host countries around the world.  The website will also 
raise the awareness among USAID staff and others among our community of practice 
as to the important role that USAID has played in this sector over a long period. 
 
Responsible:  A consultant with in-depth knowledge will prepare the basic report, which 
will be amplified by Gallagher and with support from Rozner over the life of the project. 

 
B. Semi-autonomous revenue authorities (SARAs) for improved tax 

compliance.  This investigation will indicate the experiences that countries have 
had with SARAs with regard to compliance, evasion, modernized systems, 
reduced corruption and improved revenue generation.  Countries of study may 
include Guatemala, Peru, Tanzania, Kenya, and Canada.   

 
Responsible: DAI’s Arthur Mann will lead this research activity.  He will develop a 
workplan and resource requirements. 
 

C. Corruption and Fiscal Reform.  Most major fiscal reform programs have some 
aspect of anticorruption activity; whether it is to raise tax compliance or reduce 
corrupt practices in public expenditure management.  We will present 
experiences and success cases in these areas and show how anticorruption 
reforms of the fiscal system have been complemented by “demand side” 
activities, such as the establishment of anti-corruption commissions or anti-
corruption campaigns. 

 
Responsible:  GSU will assign this topic to one of its staff members, who will then 
submit resource requirements and workplan to the COP. 
 

D. Fiscal Implications of Trade Liberalization. This includes, inter alia: the ease 
or difficulty of substituting domestic taxation for taxation on trade, especially 
import duties; introducing duty drawbacks and removing export subsidies; the 
impact of duty reductions on VAT collections; and, the impacts on industries and 
competitiveness from the revised tax system.  This project may also include 
investigation into the fiscal impacts of establishing Export Processing Zones. 

 
Responsible: This research project will be led by BIDE’s Dr. Joseph Pelzman.  Dr. 
Pelzman will develop resource requirements and a workplan. 
 
 

8. PROVIDE IN-HOUSE EXPERTISE FOR USAID 

Largely, the COP will provide this service on an on-going basis.  However, queries 
received from the field via emails or website that go beyond the expertise of the COP or 
for which the COP simply does not have time to respond can be handled by one of the 
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members of the Project Panel of Experts, i.e., Richard Bird, Roy Bahl, Jorge Martinez, 
Joe Pelzman, or George Guess.  In addition, when appropriate, the Project Economist, 
Steve Rozner, may be in a position to handle specific queries.  If necessary, the Project 
can go beyond these experts to seek responses to mission queries.  In such cases, the 
CTO or Activity Manager will be consulted for technical approval.   
 
Responses to queries should not take more than two days of effort, although the COP 
may be involved in longer efforts than this with EGAT or other USAID/W offices, with 
Activity Manager approval. 
 
Responsible: Allocation of queries to Project Staff and advisors will be determined by 
Gallagher. 
 
 

9. ANNUAL WORKSHOP 

The Project Team will work closely with the CTO and Activity Manager to develop the 
most appropriate, USAID-specific agenda of fiscal reform and trade liberalization 
concerns.  We are tentatively planning for the first Annual Workshop to be held for two 
full days in June 2004, with registration taking place the evening before sessions, and a 
final wrap-up session and plenary event to be held on the third morning.  The second 
annual workshop is planned for June 2005.  Steps include: 
 

a. Defining a tentative agenda.   
 
b. Using the tentative agenda, Gallagher and Dod (Activity Manager) have prepared 

a “survey” for Economic Growth and Democracy and Governance staff of USAID 
to determine the potential demand for attending the first annual workshop and to 
seek comments on the tentitve agenda and suggestions for other topics. 

 
c. Planning for site, timing, number of participants, speakers, recording of event, 

and other requirements. 
 

d. Establishing methods for facilitation, i.e., how the workshop will be put on and 
how to maximize input dialogue, learning and participation. 

 
e. Making all arrangements for contracting, invitations, coordination of flights, and 

all other logistic requirements. 
 

f. Holding event and providing facilitation for all sessions. 
 

g. Preparing edited workshop papers and presentations for publication and 
distribution. 

 
Responsible: Gallagher, Rozner, Panel of Experts.  Planning and facilitation will be 
assisted by Kathleen Alison of TRG, who will participate from early on in the planning 
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process.  Ms. Molly McKnight of DAI will assist in implementing the event, sending 
invitations, and providing other support.   
 
 

10. ANNUAL TRAINING COURSE  

Training will be provided for between ten and 20 USAID officers per year at GSU’s 
campus in Atlanta, Georgia.  Based on GSU’s annual fiscal policy summer training 
programs and areas of expertise in fiscal policy, GSU will develop week-long training 
courses focused on USAID’s specific needs.  The course will be delivered in or around 
early April each year.  The syllabus and outline for the April 2004 course will be 
submitted for USAID review and approval no later than end of October 2003. 
 
Responsible:  This entire activity will be handled by GSU, but with project supervision of 
Gallagher. Participant travel and logistics will be directly handled directly by Missions 
and participants, with support from core Project Staff. 
 
 

11. MISSION BUY INS 

As of this writing, the India Mission has already requested assistance from the project in 
examining international experience in implementing fiscal reforms at the sub-national 
level. Our assistance to the India Mission has been approved by USAID/EGAT, and 
work has already begun on the activity.  Dr. Bob Rafuse, a DAI consultant, is 
responsible for carrying out most of the technical aspects of the assignment.  Gallagher 
will supervise the work as well as serve as facilitator or moderator of a set of 
roundtables.  Rozner will participate in various aspects of the technical work as well as 
be responsible for much of the coordination and administrative aspects.  This buy in is 
initially planned for a nine-month period. 
 
The Vietnam Mission is formulating a request for assistance under this project related to 
the fiscal implications of impending trade liberalization commitments. Gallagher has 
already prepared a preliminary concept piece for the Mission’s and EGAT’s 
consideration and is awaiting further instructions. 
 
USAID/Macedonia has requested information from the project about possible 
assistance in assessing the fiscal system.  Project staff are preparing a brief concept 
paper. 
 
USAID/Guatemala has also asked Project staff about the possibilities of receiving 
assistance in: taxation, tax and investment, and expenditure review.  Project staff will 
provide USAID with a concept paper on expenditures. 
 
Other Missions are likely to request assistance under the Fiscal Reform Project.  
Indeed, most of the project’s resources are planned for providing such assistance.   
 
The effort and timing of this type of work cannot be laid out ahead of time. 
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12. CRITICAL DATES AND QUARTERLY REPORTS 

For the period ending October 31, 2003 and for each three months thereafter, DAI will 
submit within 15 days a report to the CTO and Activity Manager at USAID.  This 
quarterly report will describe the progress made and major developments during the 
quarter regarding activities 3-5, 7, and 9-11.   
 
The following table presents the sequential time links for all first year activities.  The 
“critical” dates are presented in BOLD and marked X. 
 
 
Critical Dates: Fiscal Reform in Support of Trade Liberalization 
Critical dates are marked (X) 
 Start Finish 
    
 Outreach 8/11/2003 6/20/2005 
 Lists to send literature 8/11/2003 8/22/2003 
 Design Brochure 8/11/2003 8/22/2003 
 Letterhead and cards 8/25/2003 8/29/2003 
X Approve brochure 10/10/2003 10/10/2003 
 Distribute materials 10/13/2003 1/2/2004 
 Meetings in WDC 8/11/2003 1/22/2004 
 Hold brownbag with AID/W staff, contractors, and 

guests 9/2/2003 9/2/2003 
 Time-to-time contacts w/ others 8/12/2003 6/20/2005 
 SID brownbag on FPR 9/10/2003 9/10/2003 
X Brownbag for WDC IFIs 11/4/2003 11/4/2003 
 Maintain/update contacts 8/12/2003 6/20/2005 
    
 Fiscal Website 8/5/2003 6/14/2005 
 Preliminary tech. meetings 8/5/2003 8/6/2003 
 Outline 8/6/2003 8/21/2003 
 Meetings with EGAT/Webmaster 8/11/2003 8/22/2003 
X Approve website domain 9/29/2003 9/29/2003 
 Upload first mockup 10/6/2003 10/6/2003 
 Develop specific pages 9/15/2003 5/11/2005 
 Home page 10/6/2003 10/13/2003 
 Our Team 10/6/2003 10/10/2003 
 Ask us 10/6/2003 10/10/2003 
 Useful links 10/13/2003 10/17/2003 
 webLibrary 9/15/2003 5/11/2005 
 - analyze options 9/15/2003 10/3/2003 
 - seek approvals 10/6/2003 10/10/2003 
 - confer with USAID/EGAT webmaster 10/13/2003 10/17/2003 
X - finalize plan 10/20/2003 10/24/2003 
 - input data 10/27/2003 12/19/2003 
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Critical Dates: Fiscal Reform in Support of Trade Liberalization 
Critical dates are marked (X) 
 Start Finish 
 - upload 12/19/2003 12/19/2003 
 - Monthly library uploads 12/22/2003 5/11/2005 
 Review by USAID and revisions 10/10/2003 6/14/2005 
X Approval by USAID 10/10/2003 10/10/2003 
 New info solicitations 10/13/2003 6/8/2005 
 Editing 10/13/2003 6/14/2005 
    
 Applied Research Agenda for first year   
 Assembly draft agenda for discussion 9/1/2003 9/5/2003 
 Discussions with USAID and decisions on topics 9/16/2003 9/16/2003 
 Define Semi-Autonomous Revenue Authorities 

project 10/1/2003 10/14/2003 
 Define AntiCorruption project 9/18/2003 10/15/2003 
 Define Fiscal Implications of Trade Lib. Project 9/22/2003 10/10/2003 
 Review research project proposals 10/16/2003 11/5/2003 
X Approve research project proposals 11/6/2003 11/19/2003 
 Complete two research projects  3/31/2004 
 Complete other two research projects  5/31/2004 
    
 First annual workshop 8/11/2003 7/15/2004 
 Define possible agenda 9/16/2003 9/16/2003 
X Define number of participants 11/12/2003 11/12/2003 
X Decide on venue 8/11/2003 8/11/2003 
 Establish methodologies for conference 11/13/2003 12/10/2003 
 Query USAID staff on interest in participation 9/16/2003 10/13/2003 
X Develop full workshop implementation plan 10/14/2003 11/10/2003 
 Contract for venue 11/11/2003 11/24/2003 
 Contact invited guests 11/25/2003 1/19/2004 
 Arrange for any consultant participations 11/25/2003 12/22/2003 
 Arrange all other logistics 11/25/2003 2/16/2004 
 Work with consultants, guest speakers, USAID 3/23/2004 6/25/2004 
 Prepare workshop materials 6/14/2004 6/25/2004 
 Hold workshops 6/28/2004 7/1/2004 
 Prepare and distribute post workshop materials (on 

DCs and via Fiscal Reform Website) 7/2/2004 7/15/2004 
 Report on workshop 7/2/2004 7/15/2004 
    
 First Annual Training in Fiscal/Trade Reform 9/8/2003 4/15/2004 
 Module menu 9/8/2003 9/9/2003 
 Discussions in EGAT and others 9/10/2003 9/10/2003 
X Develop single, coherent one-week course 9/25/2003 10/15/2003 
 Assess demand 10/16/2003 11/5/2003 
 Participant selection 3/12/2004 3/25/2004 
 Logistics 3/26/2004 4/8/2004 
 Hold one-week training in Atlanta 4/9/2004 4/15/2004 
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Critical Dates: Fiscal Reform in Support of Trade Liberalization 
Critical dates are marked (X) 
 Start Finish 
 Second Annual Training in Fiscal/Trade Reform 9/6/2003 4/4/2005 
 Module menu 1/21/2005 1/24/2005 
 Discussions in EGAT and others 1/25/2005 1/31/2005 
 Develop single, coherent one-week course 2/1/2005 2/7/2005 
 Assess demand 2/8/2005 2/14/2005 
 Participant selection 2/15/2005 3/14/2005 
 Logistics 3/15/2005 3/28/2005 
 Hold one-week training in Atlanta 3/29/2005 4/4/2005 
    
 Mission Buy Ins 9/6/2003 5/13/2004 
 Implement India buy in 9/6/2003 5/13/2004 
 Assist with other buy in concept papers 9/15/2003 5/7/2004 
 Viet Nam 9/25/2003 10/8/2003 
 Macedonia 9/29/2003 10/10/2003 
 Guatemala 9/15/2003 10/10/2003 
 Others 10/13/2003 5/7/2004 
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13. GANTT CHART 

The Gantt Chart is not used as a presentation tool for USAID.  Rather, it is used by DAI 
as a means of developing in sequential, logical and dynamic fashion the steps that must 
be carried out in order to complete discrete, and sometimes not discrete, tasks.  Non-
discrete tasks are recurrent tasks, such as reporting or maintaining contacts over time.   
 
The Gantt Chart results from entering information into the MSProject database in a 
structured format applying certain project management rules.  MSProject then produces 
the Gantt Chart and can produce other tools, such as a calendar that includes each 
day’s work that is to take place under the overall project.  An important output of 
MSProject is the monitoring chart that reports progress or lack of progress according to 
plan.   
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ID Task Name

1 Fiscal Reform in Support of Trade Liberalization

2
3 Outreach

4 Lists to send literature

5 Design Brochure

6 Letterhead and cards

7 Approve brochure

8 Distribute materials

9 Meetings in WDC

10 Hold brownbag with guests from: IMF, WB, IBRD, USTR, UST

11 Time-to-time contacts w/ others

12 SID brownbag on FPR

13 Brownbag for WDC IFIs

14 Maintain/update contacts

15
16 Fiscal Website

17 Preliminary tech. meetings

18 Outline

19 Meetings with EGAT/Webmaster

20 Approve website domain

21 Upload first mockup

22 Develop specific pages

23 Home page

24 Our Team

25 Ask us

26 Useful links

27 webLibrary

28 analyze options

29 seek approvals

30 confer with USAID/EGAT webmaster

31 finalize plan

32 input data

33 upload

34 Monthly library uploads

51 Review by USAID and revisions

52 Approval by USAID

53 New info solicitations

77 Editing

10/10

9/2

9/10
11/4

9/29
10/6

Rozner
Gallagher
Gallagher

Gallagher,Rozner

Gallagher,Dougherty
USAID

Gallagher,Dougherty
Gallagher,Dougherty

Rozner
12/19

10/10

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter
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ID Task Name

128 Applied Research Agenda

129 Assembly draft agenda for discussion

130 Discussions with USAID and decisions on topics

131 Define Semi-Autonomous Revenue Authorities project

132 Define AntiCorruption project

133 Define Fiscal Implications of Trade Lib. Project

134 Define success stories

135 Review research project proposals

136 Approve research project proposals

137 Implement research projects

138
139 First annual workshop

140 Define possible agenda

141 Define number of participants

142 Decide on venue

143 Establish methodologies for conference

144 Query USAID staff on interest in participation

145 Develop full workshop implementation plan

146 Contract for venue

147 Contact invited guests

148 Arrange for any consultant participations

149 Arrange all other logistics

150 Work with consultants, guest speakers, USAID

151 Prepare workshop materials

152 Hold workshops

153 Prepare and distribute post workshop materials

154 Report on workshop

155
156 First Annual Training in Fiscal/Trade Reform

157 Module menu

158 Discussions in EGAT and others

159 Develop single, coherent one-week course

160 Assess demand

161 Participant selection

162 Logistics

163 Hold one-week training in Atlanta

9/16
Mann
Martinez

Pelzman
TBD

Gallagher
USAID

9/16
11/12

8/11

USAID
Alison,McKnight

McKnight
McKnight

McKnight
McKnight

Alison,Gallagher
Rozner,McKnight

Rozner,McKnight
Gallagher,Alison

Gallagher
USAID

Martinez
Gallagher,USAID

USAID
GSU,Rozner

GSU

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter
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ID Task Name

165 Second Annual Training in Fiscal/Trade Reform

166 Module menu

167 Discussions in EGAT and others

168 Develop single, coherent one-week course

169 Assess demand

170 Participant selection

171 Logistics

172 Hold one-week training in Atlanta

173
174 Mission Buy Ins

175 Implement India buy in

176 Assist with other buy in concept papers

177 Viet Nam

178 Macedonia

179 Guatemala

180 others

Gallagher
USAID

Martinez
Gallagher,USAID

USAID
GSU,Rozner

GSU

Gallagher
Guess,Gallagher
Gallagher

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter

 
 
 
 
 
 


